Message

From: Keller, Lynn [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=08038B86D66A47D3AACASBEELAG3ASAT-LKELLER]

Sent: 3/22/2018 11:31:15 PM

To: Fennessy, Christopher [christopher.fennessy@Rocket.com]

CC: MacNicholl, Peter@DTSC (Peter.MacNicholl@dtsc.ca.gov) (Peter.MacNicholl@dtsc.ca.gov)
[Peter.MacNicholl@dtsc.ca.gov]; MacDonald, Alex@Waterboards (Alex.MacDonald@waterboards.ca.gov)
[Alex.MacDonald@waterboards.ca.gov]; jrohrer@dtsc.ca.gov; ROJAS-MICKELSON, DAEWON [rojas-
mickelson.daewon@epa.gov]; Hanley, Valerie@DTSC [Valerie.Hanley@dtsc.ca.gov]; Varljen, Mark
[Mark.Varljen@Rocket.com]

Subject: Re: March 2018 Agency Technical Meeting Notes and Action ltems for afternoon discussion

Great notes, Chris-thank you.

The only thing I'd like added is that EPA’s FS comments are also focused on the ARARs. The FS needs only one set of
project ARARs adopted by the agencies and carried through to the RAP and ROD. Just wanted to clarify that the ARAR
issue is also with the FS.

Thank you for taking such good notes,
Lynn

Lynn Keller

Remedial Project Manager
EPA Region 9
415-947-4162

On Mar 22, 2018, at 10:33 AM, Fennessy, Christopher <christopher.fennessy@Rocket.com> wrote:

Protectiveness Determination
- <I--[if lsupportlists]--><!--[endif]-->Aerojet and EPA both would like EPA to be able to make a
statement to EPA senior management that the Aerojet remedy is protective of public health and the
environment
- <I--[if lsupportlists]--><!--[endif]-->Groundwater — EPA stated that it could make a protectiveness
statement for groundwater as long as there is not a realized risk today and we have a plan that:
o <I--[if IsupportLists]--><!--[endif]-->identifies all the vulnerabilities and a trigger (sentinel
well) for each vulnerability
o <!I--[if Isupportlists]--><!--[endif]-->specifies monitoring requirements and response
requirements (remedy implementation requirements) if a trigger event occurs for each
vulnerability
o <I--[if IsupportlLists]--><!--[endif]-->includes calculations and schedules for the time from
trigger event to realized risk and the time to respond to a trigger event
o <I--[if Isupportlists]--><!--[endif]-->ensures that the time to respond to trigger event is
shorter than the time between trigger event and realized risk
- <I--[if lsupportlists]--><!--[endif]-->Mark to prepare initial list of vuinerabilities by April 6.
- <I--[if lsupportlists]--><!--[endif]-->Vapor Intrusion — EPA stated that it could make a protectiveness
statement following the review of the March VI report and following confirmation that all of the
immediate risks have been addressed and a plan is in place for all of the long term risks.

Ready for Reuse — EPA stated that AR can plan for a 4-6 month time for EPA to prepare a ready for reuse
determination letter once all documentation has been provided to EPA.
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Winter Indoor Air Sampling Event Update — Provided summary of February 2018 monitoring
results. Chris to forward results to Valerie Hanley.

Ambient Air Sampling Event Update — Provided summary of February 2018 monitoring results. Chris to
forward results to Valerie Hanley. AR requested EPA to review purpose for final round of ambient air
monitoring. AR feels that since the risk has been identified and selected remedy requires source
removal followed by monitoring to confirm that the existing ambient air issue has been resclved, there
is no longer a need to continue pre-source removal ambient air monitoring. Lynn to confirm with EPA
risk and VI foiks.

Area 40 Soil Vapor monitoring - AR requested DTSC to review purpose for additional rounds of soil vapor
sampling to evaluate temporal trends. Chris to forward e-mail from Chris to Peter regarding vapor
sampling to Valerie Hanley. AR feels that since the risk has been identified and selected remedy
requires vapor mitigation beneath all structures regardless of soil vapor concentration and source
removal followed by monitoring to confirm that the soil vapor concentrations are not above VM
thresholds, there is no longer a need to continue pre-source removal soil vapor monitoring. Peter to
confirm with DTSC GSU folks.

Review of FS/RAP comments — DTSC stated they would have formal comments on FS by March 23. EPA
stated that due to staff limitations, FS comments would not be available until April 6. However, EPA
stated that there are not about the remedy, rather whether the risks are portrayed and addressed
correctly in the FS. AR reiterated that the schedule is to issue the RAP along with CEQA document to
public by May 1. Chris to schedule CEQA public participation kick off meeting. Chris to schedule a
court reporter for the May CAG meeting.

ARAR discussion — EPA having difficulty with ARARs that will be defined in RAP and how their ROD will
present ARARs. Alex to schedule meeting between EPA and State, with attorneys to resolve EPA ARAR
issue.

CEQA — USEPA reviewing need for NEPA because EPA had comments on the EIS that they feel the City of
Folsom did not address. AR stated that the developers are submitting 404 permit applications for each
of the developments as they occur. The developers have not submitted the 404 permit application for
the development that includes Area 40. AR stated that it is premature to process a 404 permit
application now; however, it would go through the 404 permitting process once the details of the
remedy are flushed out in the remedial design documents. Lynn to follow up with EPA to confirm that
NEPA is not required at this time.

DTSC oversight MOU — EPA stated that it was just about finished with the language and ready to send
back to DTSC for final review and signature. MOU will include remedy implementation. AR has provided
DTSC language that shows that PCD can be interpreted to cover preparation of additional documents
and the oversight costs associated with these documents. Chris to send this language to Lynn.

Let me know if | missed anything. Chris

Christopher M. Fennessy, P.E.

Aerojet Rocketdyne, Inc.

Engineering Manager, Site Remediation
11260 Pyrites Way, Suite 125

Rancho Cordova, CA 95670

Ph: 916-355-3341

Fax: 916-355-6145

Email: Christopher.Fennessy@Rocket.com
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